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Why the project?

• DOL’s current driver and vehicle systems are 
antiquated and very costly to maintain – or even 
change. Largely based on COBOL language 
and system failures are growing

• DOL systems: 
 manage 5.2 million drivers and 7 million vehicles
 collect more than $2.7 billion in transportation 

revenue for state and locals
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New system

• Commercial-off-the-shelf system (COTS)

• Vendor has proven record of success with DMV 
projects in several other states

• High level of automation, integration and 
compatibility to meet future potential needs

• Vendor-supported maintenance and upgrades to 
keep system up to date
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Current activities

• Legislature funded $27.4m in 2015-17 transportation budget 
to complete vehicles phase of system modernization

• Rollout 1 encompassing vehicles functionality and Rollout 2 
for drivers

• Rollout 1 development is complete! System testing and 
training is in progress – on track for December 2016 
planned launch of vehicles solution

• ‘Command center’ being established during go live



Overall Timeline
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Business Process Improvement
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High benefit process improvement has occurred 
concurrently with the system implementation.



Key Stakeholders

• County Auditor & Subagents Outreach and System 
Demonstrations
• Site Visits – April through July
• Vehicle Licensing Office User Group – December
• Subagent Association Conference – May 2016
• Weekly Auditors meetings
• Quarterly Auditors/Subagent meetings
• Rapid response team (Auditor/Subagent) established for quick 

review
• Further demonstrations planned in September

• Other agencies: WSP, DOR, Courts, locals
• Worked directly with all interface and data sharing partners
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Next steps

• Rollout 2 (drivers phase) preparation work is 
underway, supported by FY16 Supplemental 
submitted and approved last year. 

• 2017-19 budget request being developed to support 
remainder of Rollout 2 leading to June 2018 launch 
for drivers solution, continuing to eliminate gap 
between project phases with no increase to the 
overall budget

• Next quarterly report to Transportation Committees 
during session
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